

UK Archival Thesaurus Project: Timetable (version 8)

Activity/Month:	1 Feb 2003	2 Mar 2003	3 Apr 2003	4 May 2003	5 Jun 2003	6 Jul 2003	7 Aug 2003	8 Sep 2003	9 Oct 2003	10 Nov 2003	11 Dec 2003	12 Jan 2004	13 Feb 2004	14 Mar 2004	15 Apr 2004	16 May 2004	17 Jun 2004	18 Jul 2004
Appointment/tendering	X	X	X	X	X	X	X											
Editorial(1) establishment of: editorial processes					X	X												
Software Development (phase 1): i.tools/utilities for editor ii.website						X	X	X	X	X	X							
Software testing: i.by editor, Advisory Panel and Project Management Board of editorial utilities ii.by editor of initial contributions from collaborative projects and individual repositories						X	X	X	X	X	X							
Publicity for development of UK Archival Thesaurus: i. articles, talks etc to archivists and archive users ii. Production of leaflets aimed at archivists and archive users ii. Seminars directed at archivists, users and under-represented groups	X	X	X	X	X	X	X	X	X	X	X	X	X	X	X	X	X	X
Trial use of UK Archival Thesaurus: by collaborative projects, individual repositories, and newly participating record offices and users, through contribution of added terms								X	X	X	X	X	X	X	X	X	X	X
Feedback from Advisory Panel, User Group and external users								X	X	X	X	X	X	X	X	X	X	X
Editorial (2): evaluation of added terms and relationships and monitoring of feedback								X	X	X	X	X	X	X	X	X	X	X
Evaluation: i. technical ii. content												X	X	X	X			
												X	X	X	X			

Activity/Month:	1 Feb 2003	2 Mar 2003	3 Apr 2003	4 May 2003	5 Jun 2003	6 Jul 2003	7 Aug 2003	8 Sep 2003	9 Oct 2003	10 Nov 2003	11 Dec 2003	12 Jan 2004	13 Feb 2004	14 Mar 2004	15 Apr 2004	16 May 2004	17 Jun 2004	18 Jul 2004
Software development (addition): additional work to overcome problems with web display of polyhierarchical relationships													X	X	X			
Software development (phase 2): i. Development of portable digital versions of UKAT (UKAT import files) ii. changes as required by technical evaluation																X	X	
Final Report																	X	X
Advisory Panel		X		X		X							X					X